CONTID: C22367

PCN: 22367-BID

TIME ALLOW:
ORIG TIME ALLOW:

CONTRACT DESCRIPTION:
LONG MAST ARM SIGNALS PROJECT

PROJECT NO: NHPPR100-303

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

ESTIMATE NO: 0005 PROG

COFRS REPORTING CATEGORY: 1

TIME CHARGED: 76.0
PERCENT TIME: 63.33

DAYS

LONG MAST ARM SIGNALS PROJECT

NAME OF ROAD:

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

Lumin8 Transportation Technologies, LLC

5920 LAMAR STREET

ARVAD; CO 80003

CURRENT PROJECT AMT:$  1,904,086.71
AWARD PROJECT AMT:  $  1,762,713.21
PERCENT COMPLETE: 56.19%
FUNDS AVAILABLE: $ 834,159.26
TOTAL CLAIMS: $ 0.00

APPROVED FOR PAYMENT BY

(303)422-7985

ARAPAHO

PAY PERIOD ENDING 05/28/2021
DATE LET 05/07/2020
DATE AWARDED 05/26/2020

DATE CONTRACT EXECUTED 06/15/2020
DATE NOTICE TO PROCEED  08/24/2020

PARTICIPATING $ 0.00
NON-PARTICIPATING 1,069,927.45
TOTAL EARNINGS 1,069,927.45
STOCKPILED MATERIALS 0.00
GROSS EARNINGS 1,069,927.45
RETAINAGE -26,440.70
SECURITIES ENCUMBERED 0.00
NET EARNINGS 1,043,486.75
LIQUIDATED DAMAGES 0.00
AUTOPAY ADJUSTMENT 0.00
AMOUNT DUE 1,043,486.75
OTHER ADJUSTMENTS 0.00

PAYMENT DUE

PROJECT COMMENT:

ESTIMATE COMMENT:

Page 1
ESTIMATE RUN 06/18/2021

16:28:28

SPEC YR: 2005

FACS REF NO:

120 WORK DAYS
120 WORK DAYS

DATE TIME STARTED 08/24/2020
DATE WORK BEGAN 08/24/2020
DATE TIME STOPPED

DATE ACCEPTED

326,405.85

326,405.85
0.00

326,405.85

-6,295.05
0.00

320,110.80
0.00

0.00

320,110.80

$ 320,110.80



CONTID: C22367 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 0.000
LS 0.000 0.00
870.00000 0.000 0.00
0010 202-00090 Removal of Delineator 18.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0015 202-00190 *Removal of Concrete Median Cover Material 12.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0020 202-00200 *Removal of Sidewalk 124.000 0.000
SY 0.000 0.00
41.00000 0.000 0.00
0025 202-00201 *Removal of Curb 88.000 0.000
LF 0.000 0.00
13.00000 0.000 0.00
0030 202-00203 *Removal of Curb and Gutter 200.000 0.000
LF 0.000 0.00
15.50000 0.000 0.00
0035 202-00206 *Removal of Concrete Curb Ramp 83.000 0.000
SY 0.000 0.00
41.00000 0.000 0.00
0040 202-00210 *Removal of Concrete Pavement 24.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0045 202-00220 *Removal of Asphalt Mat 125.000 0.000
SY 0.000 0.00
55.00000 0.000 0.00
0050 202-00250 *Removal of Pavement Marking 4,165.000 0.000
SF 0.000 0.00
2.00000 0.000 0.00
0055 202-00821 Removal of Sign Panel 2.000 0.000
EACH 0.000 0.00

70.00000 0.000 0.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00827 Removal of Pull Box 2.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
0065 202-00828 Removal of Traffic Signal Equipment 1.000 0.000
LS 0.000 0.00
45,295.00000 0.000 0.00
0070 203-01597 *Potholing 260.000 151.000
HOUR 12.000 2,100.00
175.00000 163.000 28,525.00
0075 208-00002 *Erosion Log Type 1 (12 Inch) 1,860.000 1,860.000
LF 0.000 0.00
6.00000 1,860.000 11,160.00
0080 208-00035 *Aggregate Bag 159.000 159.000
LF 0.000 0.00
15.00000 159.000 2,385.00
0085 208-00046 *Pre-fabricated Concrete Washout Structure (Typ el) 4.000 3.000
EACH 0.000 0.00
685.00000 3.000 2,055.00
0090 208-00103 Removal and Disposal of Sediment (Labor) 8.000 0.000
HOUR 0.000 0.00
42.00000 0.000 0.00
0095 208-00105 Removal and Disposal of Sediment (Equipment) 24.000 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0100 208-00106 Sweeping (Sediment Removal) 20.000 0.000
HOUR 0.000 0.00
185.00000 0.000 0.00
0105 208-00107 Removal of Trash 4.000 0.000
HOUR 0.000 0.00
60.00000 0.000 0.00
0110 210-00473 Reset TV Cameras 1.000 0.000
EACH 0.000 0.00

460.00000 0.000 0.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 210-00810 Reset Ground Sign 2.000 0.000
EACH 0.000 0.00
120.00000 0.000 0.00
0120 210-00815 Reset Sign Panel 15.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0125 210-00855 Reset Traffic Signal Controller Cabinet 1.000 1.000
EACH 0.000 0.00
2,365.00000 1.000 2,365.00
0130 210-00867 Reset Fire Preemption Unit 3.000 0.000
EACH 0.000 0.00
1,090.00000 0.000 0.00
0135 212-00006 *Seeding (Native) 0.160 0.000
ACRE 0.000 0.00
3,472.00000 0.000 0.00
0140 212-00032 *Soil Conditioning 0.160 0.000
ACRE 0.000 0.00
3,720.00000 0.000 0.00
0145 213-00004 *Mulching (Weed Free Straw) 0.160 0.000
ACRE 0.000 0.00
4,464.00000 0.000 0.00
0150 213-00061 *Mulch Tackifier 34.000 0.000
LB 0.000 0.00
24.00000 0.000 0.00
0155 304-06007 *Aggregate Base Course (Class 6) 124.000 0.000
cY 0.000 0.00
155.00000 0.000 0.00
0160 403-00720 *Hot Mix Asphalt (Patching) (Asphalt) 20.000 0.000
TON 0.000 0.00
405.00000 0.000 0.00
0165 403-34741 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 65.160 0.000
TON 0.000 0.00

350.00000 0.000 0.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 412-00190 *Concrete Pavement (Patching) 19.000 0.000
SY 0.000 0.00
225.00000 0.000 0.00
0175 503-00012 Drilled Shaft (12 Inch) 40.000 19.200
LF 19.200 2,169.60
113.00000 38.400 4,339.20
0180 503-00036 Drilled Shaft (36 Inch) 95.000 95.000
LF 0.000 0.00
342.00000 95.000 32,490.00
0185 503-00048 Drilled Shaft (48 Inch) 105.000 84.000
LF 0.000 0.00
562.00000 84.000 47,208.00
0190 503-00054 *Drilled Shaft (54 Inch) 112.000 112.000
LF 0.000 0.00
850.00000 112.000 95,200.00
0195 608-00006 *Concrete Sidewalk (6 Inch) 74.000 0.000
5% 0.000 0.00
120.00000 0.000 0.00
0200 608-00010 *Concrete Curb Ramp 265.000 0.000
SY 0.000 0.00
245.00000 0.000 0.00
0205 609-21023 *Curb and Gutter Type 2 (Section II-B) (Special ) 268.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0210 609-21110 *Curb and Gutter Type 2 (Section I-B) (Special) 43.000 0.000
LF 0.000 0.00
45.00000 0.000 0.00
0215 610-00010 *Median Cover Material (Decorative) 35.000 0.000
SF 0.000 0.00
38.50000 0.000 0.00
0220 610-00020 *Median Cover Material (Patterned Concrete) 337.000 0.000
SF 0.000 0.00

32.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

612-00001

612-00039

613-00206

613-00306

613-01200

613-01300

613-07004

613-07005

613-07040

613-10000

613-13008

C22367
22367-BID
NHPPR100-303

ITEM
DESCRIPTION

ROADWAY

Delineator (Type I)

Delineator (Flexible) (Surface Mounted)

*2 Inch Electrical Conduit (Bored)

*3 Inch Electrical Conduit (Bored)

2 Inch Electrical Conduit (Plastic)

3 Inch Electrical Conduit (Plastic)

Type Four Pull Box

Type Five Pull Box

Pull Box (30"x48"x24")

Wiring

Luminaire (LED) (8,000 Lumens)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT PREV QTY/
QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
4.000 0.000
EACH 0.000
40.00000 0.000
3.000 0.000
EACH 0.000
130.00000 0.000
2,314.000 2,314.000
LF 0.000
14.00000 2,314.000
3,236.000 3,232.000
LF 4.000
15.00000 3,236.000
700.000 700.000
LF 0.000
13.00000 700.000
1,029.000 1,012.000
LF 17.000
13.75000 1,029.000
14.000 14.000
EACH 0.000
1,520.00000 14.000
4.000 4.000
EACH 0.000
2,134.00000 4.000
2.000 0.000
EACH 0.000
1,985.00000 0.000
1.000 0.000
LS 0.500
28,850.00000 0.500
14.000 0.000
EACH 10.000

525.00000 10.000

Page 6
ESTIMATE RUN 06/18/2021

16:28:28
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
32,396.00
60.00
48,540.00
0.00
9,100.00
233.75
14,148.75
0.00
21,280.00
0.00
8,536.00
0.00
0.00
14,425.00
14,425.00
5,250.00
5,250.00



CONTID: C22367 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 22367-BID ESTIMATE RUN 06/18/2021
PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NO0200 ROADWAY
0280 613-80130 Service Meter Cabinet 4.000 0.000
EACH 3.000 13,800.00
4,600.00000 3.000 13,800.00
0285 614-00011 Sign Panel (Class 1) 222.500 0.000
SF 30.000 810.00
27.00000 30.000 810.00
0290 614-00012 Sign Panel (Class Il) 26.000 0.000
SF 0.000 0.00
32.50000 0.000 0.00
0295 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Pos t& 2.000 0.000
Slipbase)
EACH 0.000 0.00
485.00000 0.000 0.00
0300 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Pos t& 3.000 0.000
Slipbase)
EACH 0.000 0.00
560.00000 0.000 0.00
0305 614-70150 Pedestrian Signal Face (16) (Countdown) 28.000 0.000
EACH 13.000 5,863.00
451.00000 13.000 5,863.00
0310 614-70336 Traffic Signal Face (12-12-12) 63.000 0.000
EACH 31.000 19,902.00
642.00000 31.000 19,902.00
0315 614-70448 Traffic Signal Face (12-12-12-12) 9.000 0.000
EACH 3.000 2,505.00
835.00000 3.000 2,505.00
0320 614-72860 Pedestrian Push Button 23.000 0.000
EACH 3.000 660.00
220.00000 3.000 660.00
0325 614-72863 Pedestrian Push Button Post Assembly 5.000 0.000
EACH 1.000 1,100.00
1,100.00000 1.000 1,100.00
0330 614-72885 Traffic Signal Vehicle Detector (Special) 14 St op Bar 31.000 31.000
Detectors, 14 Advance Detect
EACH 0.000 0.00
7,775.00000 31.000 241,025.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 3.000 0.000
EACH 1.000 11,355.00
11,355.00000 1.000 11,355.00
0340 614-81140 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 2.000 0.000
EACH 2.000 25,260.00
12,630.00000 2.000 25,260.00
0345 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000 0.000
EACH 1.000 13,350.00
13,350.00000 1.000 13,350.00
0350 614-81165 Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 5.000 0.000
EACH 2.000 40,400.00
20,200.00000 2.000 40,400.00
0355 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm) 2.000 0.000
EACH 1.500 33,991.50
22,661.00000 1.500 33,991.50
0360 614-82015 Traffic Signal Pole Steel (1 Mast Arm) (Special ) 75'+ 2.000 0.000
Ultra Long Mast Arm
EACH 1.000 34,603.00
34,603.00000 1.000 34,603.00
0365 614-84000 Traffic Signal Pedestal Pole Steel 8.000 0.000
EACH 1.000 1,225.00
1,225.00000 1.000 1,225.00
0370 614-87010 Fiber Optic Cable (Single Mode) (12 Fiber) 35.000 0.000
LF 0.000 0.00
19.00000 0.000 0.00
0375 614-87012 Fiber Optic Termination Panel (12 Fiber) 1.000 0.000
EACH 0.000 0.00
1,175.00000 0.000 0.00
0380 614-87015 Buffer Tube Fan Out Kit 1.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0385 614-87350 Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00

1,240.00000 0.000 0.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 614-87512 Splice Fiber Optic Cable (12 Strand) 1.000 0.000
EACH 0.000 0.00
2,100.00000 0.000 0.00
0395 625-00000 Construction Surveying 1.000 0.500
LS 0.000 0.00
29,680.00000 0.500 14,840.00
0400 626-00000 *Mobilization 1.000 0.600
LS 0.400 48,000.00
120,000.00000 1.000 120,000.00
0405 626-01114 Public Information Management (Tier V) 200.000 115.000
DAY 33.000 2,343.00
71.00000 148.000 10,508.00
0410 627-00008 *Modified Epoxy Pavement Marking 1.000 0.000
GAL 0.000 0.00
620.00000 0.000 0.00
0415 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 129.000 0.000
SF 0.000 0.00
25.00000 0.000 0.00
0420 627-30405 *Preformed Thermoplastic Pavement Marking 15.000 0.000
(Word-Symbol)
SF 0.000 0.00
31.00000 0.000 0.00
0425 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 3,861.000 0.000
Line,
) SF 0.000 0.00
11.00000 0.000 0.00
0430 630-00000 Flagging 1,000.000 0.000
HOUR 0.000 0.00
35.00000 0.000 0.00
0435 630-00003 Uniformed Traffic Control 96.000 16.000
HOUR 0.000 0.00
95.00000 16.000 1,520.00
0440 630-00007 Traffic Control Inspection 40.000 0.000
DAY 0.000 0.00

145.00000 0.000 0.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 630-00012 Traffic Control Management 120.000 38.000
DAY 38.000 47,120.00
1,240.00000 76.000 94,240.00
0450 630-80001 Flashing Beacon (Portable) 8.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0455 630-80335 Barricade (Type 3 M-A) (Temporary) 8.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0460 630-80340 Pedestrian Barricade (ADA) 80.000 0.000
LF 0.000 0.00
22.00000 0.000 0.00
0465 630-80341 Construction Traffic Sign (Panel Size A) 32.000 2.500
EACH 0.000 0.00
50.00000 2.500 125.00
0470 630-80342 Construction Traffic Sign (Panel Size B) 32.000 11.500
EACH -1.500 -120.00
80.00000 10.000 800.00
0475 630-80355 Portable Message Sign Panel 4.000 0.000
EACH 0.000 0.00
5,000.00000 0.000 0.00
0480 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 4.000 1.000
Type
yPe) EACH 0.000 0.00
2,110.00000 1.000 2,110.00
0485 630-80360 Drum Channelizing Device 50.000 4.000
EACH 0.000 0.00
19.00000 4.000 76.00
0490 630-80363 Drum Channelizing Device (With Light) (Flashing ) 50.000 0.000
EACH 0.000 0.00
32.00000 0.000 0.00
0495 630-80380 Traffic Cone 100.000 38.000
EACH 0.000 0.00

12.00000 38.000 456.00
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PCN: 22367-BID ESTIMATE RUN 06/18/2021

PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0500 630-85020 Mobile Attenuator 4.000 0.000
EACH 0.000 0.00
10,250.00000 0.000 0.00
0505 632-00000 Night Work Lighting 1.000 0.000
LS 0.000 0.00
4,365.00000 0.000 0.00
0510 700-70010 F/A Minor Contract Revisions 40,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70016 F/A Fuel Cost Adjustment 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70023 F/A On-The-Job Trainee 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70082 F/A Furnish & Install Electrical Service 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0530 700-70111 Project First Program 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70230 F/A Communication Lines 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70310 F/A Landscaping 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0545 700-70380 F/A Erosion Control 3,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0550 700-70587 F/A Hazardous Waste Disposal Haz Waste Disposal 8,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CONTID: C22367
PCN: 22367-BID ESTIMATE RUN 06/18/2021
PROJECT: NHPPR100-303 ESTIMATE NO: 0005 16:28:28
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NO0200 ROADWAY
0555 700-70589 F/A Environmental Health & Safety Management En v 10,000.000 0.000
Health & Safety Mgt.
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 1,902,486.71 $ 326,405.85 $ 1,069,927.45

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0560 620-00020 Sanitary Facility 2.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 1,600.00 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $ 1,904,086.71 $ 326,405.85 $ 1,069,927.45



